' Frsh Screen Feasrbrhty Study (Phase I) |

S Anadromous ﬁsh use the mamstem Sacramento R1ver as the thorough-fare between therr spawmng :
o grounds in the upper reaches of the river to the Pacrfic Ocean wheére' they grow to fuIl-adult srze Two .0

"_ B years later, as full—srze adults they return to the river to spawn and die.. Specxes such as steelhead and
. chinook salmon spawn. in gravel beds near Reddmg and ouumgrate down the Sacramento Rlver as Juvemles

’and ‘smolts: Dunng thelr perlod of outrmgrauon hundreds of agncultnral farmers are: dlvertmg water from o
3 _':-unscreened or poorly screened drversxons ‘Unscreened: drversrons have been suspected of bemg a SR -
: il,.srgmﬁcant source of mortahty for steelhead and ehlnook salmon = - R O
— Boeger Famrly Farms recogmzes the 1mportance of screenmg dlversrons ‘and proposes to mstall ﬁsh s
screens on it§ pumpmg plant on‘the Sacramento Rrver near Colusa ‘The ﬁsh screen would reduce g '

tramment of pnonty specxes at the Boeger Famxly Farms pumpmg plant pnonty specres that mclude
steelhead and vanous chmook salmon runs mcludmg wmter-run sprmg~run and late-fall run EREr '

‘ The completxon of the proposed pro_;ect Would mvolve two phases The ﬁrst phase of the pro;ect lS a R
feasrbrhty report consisting of the followmg studres S e TR

“ - Technical Study’ . - Nov. 1997 to Jan 1998 ' IR o SRR

Brologxcal Studv : - Nov 1997 to Mar 1998 . T T e

Frsh screen alternatrves WOuld be developed ﬁ'om whrcha preferred altemauve Would be chosen for o
PhaseII construcuon PhaseIIconszSts ofthe followmg tasks: G oo T er
Engmeenng&Desxgn ' AT " Jan. 1998 toApr 1998
- Biological Consultation .~ . . - ©Jan. 1998toApr 1998
- Regulatory Permrts&ConsuItatlon - Jan. 1998 to Apr. 1998 °
" iComstmiction | i Ut s U Apr 1998 L
. Post-Projéct Momtormg St o Apri 1998 1o Nov. 2001
Mamtenance N S ;“‘Aug 1998toNov 2001

_ The proposed prolect addresses one of CALFED $ stressor categones, beneﬁts muIUple specxes, _ o
' sonsistent wrth CALFED’s long-term Ob_]CCthCS and ‘has’ no-thxrd party or redxrected unpacts - R
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Fundmv is requested at thls ttme tor the Phase I-Feasxbthty Studv as tollows
Techmcal Study i ‘..$,8000 L
Bloiogtcal ‘Study ,'-'}5 o '_ SIEQSE

Total Pro;ect Cost $"7000

- :past expenence at sumlar srze dwersrons Fundmg'sources w0uld be CALFED CVPIA Unscreened
" ;‘.Kf; Drversron Program and other fundmg possxbtlmes - S AR

. Thiere are no anticipated third pary impacs associated with the proposed project.. - ..

Thrs proposal is submltted by Murray, Bﬂurns‘and Klenlen Consultmg C1v11 Engmeers of Sacramento .

' ?.-:"...prepare techmcal and bxologxcal studtes engmeermg desxgn, post-prOJect momtonng and procurement of
: ﬂ_)any subcontracts : S RIS TS S N S R . _

River and in the Sacramento/San Joaqum Delta. Their. expenence in screemng facdmes and. famlhanty
L "‘_‘Wlth the sne make them umquely quahﬁed to manage thts proyect I - C e :

. ':f"".Cahforma on behalf of Boeger Famﬂy Farms MBK has been retamed to secure CALFED fundmg, R o

o Murray, Burns and Ktenlen (M:BK) has provrded consultmg servxces to Boeger Famdy Farms and 1ts -
L predecessor for over 20. years MBK has been mvo‘lved m over. erght ﬁsh screen projects.on the Sacramento . : o

Should the ﬁsh screen be constructed the prOJect would be momtored for blologtcal effecuveness and

mechamcal performance of the. fish screen A techmcal report would be prepared after each 1rngat10n

o season to document mechamcal performance of the ﬁsh screen and cleamng system onlogtcal momtonng

_ would focus on both hydrauhc and bxologxcal cntena

EE If the proposed prOJect proceeds to phase two the ﬁnal desrgn and specrﬁcatlons of the ﬁsh screen
R -would, mcorporate advxce from Department of Flsh & Game and. Nanonal Manne Fxshenes Semce for
. '-.iexpedtent permit. approval Permtts or approvals will be: obtamed from the Corps of Engmeers R
e : Department of Fish & Game Streambed Alterauon Agreement and the Central Valley Regtonal Water ‘
o ~,A Quality. Control Board.. Cost share by Boeger Famxly Farms would be means of long-term operauon and
' 'mamtenance of the ﬁsh screen and m-kmd serv1ces durmg post-pro;ect momtonng '

ote
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